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1. In accordance with Master Contract NAS5-98144, C.7, Technology Refreshment Process, 

the technology refreshment services referenced below is hereby incorporated into this 
Delivery Order at a fixed price of $23,015.87. 

2.  

SWR # Subject Amount 

NJ00 L2AS 00 Cable Plant Expansion in B1002 for NAVOCEANO $23,015.87 
         

3. SWR NJ00 L2AS 00 
The contractor shall provide the labor (including, but not limited to, engineering, 
configuration management, user coordination/scheduling, wiring/cabling and equipment 
installation) and materials necessary to install video backbone cable into the new addition of 
B1002 as identified in OAO proposal dated August 12, 2002. 

  
a. The contractor shall perform the following tasks: 

 
     (1) Rework Cat5 & Fiber in room 183B where they moved wall to make room for the  
           hallway to the new addition.  
 (2) Rework Cat5 & Fiber in room 180 where the whole jack was pulled out of the wall. 
 (3) Install (2) unclassified duplex multimode fiber cables in room 133. 
 (4) Install (2) unclassified duplex multimode fiber cables in room 281. 
 (5) Install (2) unclassified duplex multimode fiber cables in room 291A. 
 (6) Install (1) unclassified duplex multimode fiber cable in room 295B. 
 (7) Install (2) classified Cat5 wires and (1) duplex multimode fiber in room 261A. 
 (8) Install (2) classified Cat5 wires and (1) duplex multimode fiber cables to (1)   
            location in room 263A, B & C area. 

(9) Install (2) classified Cat5 wires and (1) duplex multimode fiber cable to (1)  
      location in room 265. 

 (10) Install (2) classified Cat5 wires to (1) location in room 269. 
 (11) Install (2) classified Cat5 wires to (1) location in room 271B area. 
 (12) Install (1) classified duplex multimode fiber cable to (2) locations in room 271. 
 (13) Install (6) classified duplex multimode fiber cables in room 279 area. 
 (14) Install (3) classified duplex multimode fiber cables in room 291G area. 
 (15) Install (1) unclassified duplex multimode fiber cable in room 221. 
 (16) All classified areas will be installed in Panduit raceway within the classified  
             areas. If classified Cat5 or fiber goes out into an unclassified area NAVO will  
             have to have MSS to install conduit. 
     (17)  All fiber will be terminated into ST connectors and placed in (1) duplex fiber  
             insert in (1) singlegang faceplate at each jack location. The other end will be  
             terminated into ST connectors and placed into an existing fiber panel in     
             network closet. 

(18) All Cat5 wires will be terminated into a dual Cat5 jack and placed in a  
       singlegang faceplate at each jack location. The other end will be terminated on  
       an existing 110 Jack panel in network closet. 

 (19) Test and label Cat5 wiring.  
 (20) Test and label fiber cables. 
 (21) Update drawings. 
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b. The contractor shall provide the following material:   
 

(1) 6,000 feet of corning MIC duplex fiber cable (370-949-FDDI-02) 
(2) 3,000 feet of Belden Cat5 red wire (CM-00424BEL-5U-03) 
(3) 100 each P2020C-125 multimode ST connectors (118974) 
(4) 50 each IMO II PCB blank modules (148027) 
(5) 45 each Panduit LD10 (131155) 
(6) 26 each IMO II PCB singlegang faceplates (148025) 
(7) 24 each IMO I PCB duplex fiber inserts (162979) 
(8) 22 each Panduit outlet boxes (205872) 
(9) 18 each Panduit reducer fitting (142141) 
(10) 18 each Panduit LD3 raceway (131157) 
(11) 10 packs Panduit type T wire retainers (174452) 
(12) 8 each Panduit type T raceway cover (227211) 
(13) 8 each Panduit type T raceway (227204) 
(14) 7 each IMO II PCB dual T568B Cat5 jacks (148031) 
(15) 4 packs Panduit Tees (142140) 
(16) 4 packs Panduit right angle (131126) 
(17) 3 packs Panduit inside corners (131130) 
(18) 2 each Panduit type T outside corner (174433) 
(19) 2 each Panduit type T outside corner cover (174434) 
(20) 2 each Panduit type T inside corner (174430) 
(21) 2 packs Panduit end cap (131132) 
(22) 1 each Panduit type T end cap (174436) 

 
c. Schedule: The completion of this effort shall be (3) three weeks after the receipt of a 

signed Modification. 
  

3. Part II “Contract Administration Data”, Item 4, is revised as indicated below to incorporate    
   the increase of $23,015.87  for these infrastructure upgrades: 
 

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 58) 
 

Ordered Seats and Services    $    3,625,888.22  
Catalog Actuals     $       232,596.35  
Specialized Services Actuals   $           3,150.00  
Infrastructure upgrades    $    1,169,946.74  
  Subtotal     $    5,031,581.31  
Less credits     $          (1,795.86) 
Less retainage not earned    $        (45,650.09) 
  Subtotal     $    4,984,135.36  
Seats/service levels projected through 11/30/04  $   12,106,478.78  
Total Estimated Delivery Order Value  $   17,090,614.14  
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Part V “Technology Infusion (Infrastructure Upgrades)”, Item 2 is modified to include the subject 

infrastructure upgrades.  The signed date and completion date will be completed in a future 
infrastructure upgrade modification. 

 
Mod. 
No. 

 
 Description of Work 

Date 
Signed 

Completion 
 Date 

Modification 
Value 

58 NJ00 L2AS 00 Cable Plant Expansion in B1002 for 
NAVOCEANO 

  $ 23,015.87 

                                                                                                                                                                     
5.  Payment Schedule: Invoicing and Payment for this modification will be made in accordance 

with Master Contract NAS5-98144, FAR 52.212-4: Commercial Items (May 1997) (Modified). 
 
6.  Reporting requirements: The contractor shall provide monthly status reports to the SSC 

Alternate DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, 
installation progress, and potential problem areas. 

 
7.  In consideration of the modification agreed to herein as complete equitable adjustment for 

the changes set forth, the Contractor hereby releases the Government from any and all 
liability under this delivery order for further equitable adjustments attributable to such facts 
or circumstances giving rise to these changes.  

 
8.  All other terms and conditions of this Delivery Order remain unchanged and in full force and 

effect.    
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